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Principal Investigator - E.G. Stoeckeler

GSFC ID No. 203(ST354)

To Develop a Land Use - Peak Runoff Classification System for Highway

Engineering Purposes

Problems

1. No photography obtained during a U-2 preflight on 27 April has

been received to date.

2. A U-2 preflight scheduled for the latter part of May was cancelled

because of inclement weather.

Accomplishments

1. Arrangements have been made to obtain 70 mm color infrared

photography at a scale of 1:80000 of a number of select study areas

throughout the state.

2. Arrangements have been made to obtain ground truth in connection

with underflights and at times when the satellite is over Maine.

Planned for Next Period

1. Analyze the 27 April U-2 photography when it arrives.

2. The evaluation of satellite imagery will start immediately upon

receipt, possibly by early September.

General

Comments relating to Item 3, e to k inclusive are not applicable at

this time.
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